TERRE HAATE,

Edgewood Grove Phase |
Progress Schedule

Start Finish

Edgewood Grove Phase I-A 7/21/06 11/6/06
Cast-in-Place Structure 8/2/06 10/10/06
Easement Pipe 7/21/06 9/20/06
Curb 9/11/06 11/1/06
Sidewalk 9/11/06 11/1/06
Drive Approaches 9/11/06 10/27/06
Asphalt Binder 10/27/06 10/31/06
Edgewood Grove Phase I-B 9/20/06 12/15/06
Storm Sewer 9/20/06 11/1/06
Force Main to US 40 9/20/06 10/27/06
Force Main Boring Under US 40 10/26/06 11/1/06
Pavement Removal 11/1/06 11/15/06
Curb 11/15/06 12/15/06
Sidewalk 11/15/06 12/15/06
Drive Appraoches 11/15/06 12/15/06
Asphalt Binder 11/20/06 11/20/06
Edgewood Grove Phase I-C 11/15/06 5/15/07
Storm Sewers 11/15/06 1/30/07
Pavement Removal 4/2/07 4/13/07
Curb 1/8/07 2/1/07
Sidewalk 1/8/07 2/1/07
Drive Approaches 1/8/07 2/1/07
Asphalt Binder 4/16/07 4/20/07
Asphalt Surface (All Phases) 5/1/07 5/15/07
Pavement Markings/Signage (All Phases) 4/9/07 5/7/07
Grade Work/Landscaping (All Phases) 4/9/07 5/7/07

Phase I-A: Easement and Hudson St.
Phase I-B: Van Buren BLVD
Phase I-C: Adams BLVD, Riley St, & Potomac St.



